

Slum Upgrading Facility Pilot Programme End-of-Programme Evaluation



End-of-Programme Evaluation

Slum Upgrading Facility

Pilot Programme

DECEMBER 2011

Evaluation Report 4/2011
Slum Upgrading Facility Pilot Programme: End-of-Programme Evaluation

This report is available from <http://www.unhabitat.org/evaluations>

First published in Nairobi in December 2011 by UN-Habitat.
Copyright © United Nations Human Settlements Programme 2011

Produced by Monitoring and Evaluation Unit
United Nations Human Settlements Programme (UN-Habitat)
P. O. Box 30030, 00100 Nairobi GPO KENYA
Tel: 254-020-7623120 (Central Office)
www.unhabitat.org

HS Number: HS/002/12E
ISBN Number(Series): 978-92-1-132028-2
ISBN Number(Volume): 978-92-1-132419-8

DISCLAIMER

The designations employed and the presentation of the material in this publication do not imply the expression of any opinion whatsoever on the part of the Secretariat of the United Nations concerning the legal status of any country, territory, city or area or of its authorities, or concerning the delimitation of its frontiers or boundaries.

Views expressed in this publication do not necessarily reflect those of the United Nations Human Settlements Programme, the United Nations, or its Member States.

Excerpts may be reproduced without authorization, on condition that the source is indicated.

ACKNOWLEDGEMENTS

Authors: Per Ljung & Carlos Gavino
Editor: Roman Rollnick
Design & Layout: Irene Juma

Photos: © UN, UN-Habitat

TABLE OF CONTENTS

ABBREVIATIONS AND ACRONYMS	vi
EXECUTIVE SUMMARY	viii
I. Introduction	viii
II. Methodology	viii
III. Key Findings and Assessment of SUF	ix
IV. Conclusions	xii
V. Main Lessons Learned	xiii
VI. Recommendations	xiii
1. INTRODUCTION	1
1.1 The Context: Urban Poverty and Slums	1
1.2 The Response: The Slum Upgrading Facility	2
1.3 Purpose, Objectives and Functions of SUF	2
1.4 Expected Outcomes of the Pilot Phase	5
1.5 The Local Finance Facilities	6
1.6 Objectives, Purpose and Scope of the Evaluation	6
1.7 Outline of the Report	7
2. EVALUATION METHODOLOGY	8
2.1 Approach	8
2.2 Data Collection and Analysis	9
2.3 Limitations	10
2.4 Evaluation Process and Schedule	10
3. EVALUATION FINDINGS AND ASSESSMENT OF THE SLUM UPGRADING FACILITY PILOT PROGRAMME	11
3.1 Key Findings of the Evaluation	11
3.2 Assessment of SUF Pilot Programme	24
4. CONCLUSIONS, MAIN LESSONS LEARNED AND ACTIONABLE RECOMMENDATIONS	48
4.1 Conclusions	48
4.2 Main Lessons Learned	51
4.3 Actionable Recommendations	51

ANNEXES	53
ANNEX I: TERMS OF REFERENCE	54
ANNEX II: SOURCE MATERIAL AND LITERATURE REFERENCES	63
ANNEX III: LIST OF PEOPLE INTERVIEWED	65
ANNEX IV: CHECKLIST FOR INTERVIEW QUESTIONS	69
ANNEX V: SELECTION CRITERIA FOR THE FOUR PILOT COUNTRIES	76
ANNEX VI: ACHIEVEMENT OF PILOT PHASE OBJECTIVES	79
ANNEX VII: THE APPROVAL PROCESS FOR LANKA FINANCIAL SERVICES FOR UNDERSERVED SETTLEMENTS CREDIT ENHANCEMENT	85
ANNEX VIII: SUF AND ERSO	88
ANNEX IX: THE TANZANIA WOMEN LAND ACCESS TRUST	90
ANNEX X: PILOT TEAM PRIORITY PROJECTS/PRODUCTS	104
ANNEX XI: EXCHANGE RATES	109

LIST OF FIGURES, BOXES AND TABLES

FIGURES

1.1	SUF's Governance Structure	4
1.2	The Role of the Local Finance Facilities	6
3.1	Financing of SUF Pilot Phase	11
3.2	Timeline for the SUF Pilot Phase	22
3.3	Income Distribution for Lanka Financial Services for Underserved Settlements' Borrowers	33
3.4	Incomes of Local Finance Facility Beneficiaries	34
3.5	Urban Income Distribution in Pilot Countries	34
3.6	Build-Up of Lanka Financial Services for Underserved Settlements' Operations	39

BOXES

3.1	What happened to the Priority Projects?	17
3.2	Timeline for Appointment of the Pilot Team Consultants	26
3.3	The Pilot Team Contract	27
3.4	The conventional Definition of Credit Enhancement	29
3.5	Who are the urban Poor?	33
3.6	What is financial Sustainability?	42
3.7	SUF Impact on Housing Finance Policy in Indonesia	47

TABLES

1.1	Expected Outcomes of the SUF Pilot Phase	5
1.2	The six Local Finance Facilities	7
3.1	SUF Pilot Phase: Uses of Funds	12
3.2	Beneficiaries of SUF Pilot Programme	13
3.3	Achievements during SUF Pilot Phase	14
3.4	Establishment and Funding of the Local Finance Facilities	20
3.5	Financial Closure Dates for SUF Projects	21
3.6	Days that a Pilot Team Mission visited the Pilot Countries	27
3.7	Credit Enhancements provided by the Local Finance Facilities	30
3.8	Debt Service to Income Ratios for Local Finance Facility Projects	37
3.9	Utilization of Credit Enhancement Funds	41
3.10	Local Finance Facility Project Beneficiaries	44
3.11	The Market Niche for the Local Finance Facilities	46

ABBREVIATIONS AND ACRONYMS

AADCHSL	Ashaiman Amui Dzor Cooperative Housing Society, Ltd. (Ghana)
AIP	Annual Implementation Plan
BLUD	Badan Layanan Umum Daerah (Solo, Indonesia)
CA	Cities Alliance
CBO	Community Based Organization
CCI	Centre for Community Initiatives
CE	Credit Enhancement
CHF	Cooperative Housing Foundation
CIUP	Community Infrastructure Upgrading Project
CPIP	Country Project Implementation Plan
CPR	Committee of Permanent Representatives
DED	Deputy Executive Director, UN-Habitat
DFID	Department for International Development
ED	Executive Director, UN-Habitat
EMG	Emerging Markets Group
ERSO	Experimental Reimbursable Seeding Operations
FSDT	Tanzania Financial Sector Deepening Trust
GC	Governing Council, UN-Habitat
GHAFUP	Ghana Fund for the Urban Poor
GWOPA	Global Water Operator's Partnership Alliance Programme
HNB	Hatton National Bank
HSBC	Hongkong and Shanghai Banking Corporation
HPM	UN-Habitat Programme Manager
HRC	Housing Resource Center (Solo, Indonesia)
IFC	International Finance Corporation
INGO	International Non-Governmental Organization
KfW	Kreditanstalt für Wiederaufbau
KotaKITA	LFF in Yogyakarta, Indonesia
LFF	Local Finance Facility
LFSUS	Lanka Financial Services for Underserved Settlements
MDB	Multilateral Development Bank
MDG	Millennium Development Goal
M&E	Monitoring & Evaluation Unit, UN-Habitat
MFI	Micro Finance Institution
MTSIP	Medium - Term Strategic and Institutional Plan
MUPF	Moratuwa Urban Poor Fund
NGO	Non-Governmental Organization
NORAD	Norwegian Agency for Development Cooperation
OIOS	Office of Internal Oversight Services
OLA-NY	Office of Legal Affairs, New York
PDI	People's Dialogue, Inc.
PM	Programme Manager

PMU	Programme Management Unit
PRC	Project Review Committee
PSD	Programme Support Division
PT	Pilot Team
RFP	Request for Proposal
SAEMA	Shama Ahanta East Metropolitan Area
SDI	Slum Dwellers International
SIDA	Swedish International Development Cooperation Agency
SMC	Steering and Monitoring Committee of ERSO
SP4/HSFD	Special Programme 4, Housing and Settlement Financing Division
SPV	Special Purpose Vehicle
STMA-CSUF	Sekondi-Takoradi Metropolitan Assembly Citywide Slum Upgrading Fund
SUF	Slum Upgrading Facility
SUF-DT	SUF Design Team
SUF-PMU	SUF Programme Management Unit
SUF-PT	SUF Pilot Team
TA	Technical Assistance
TAFSUS	Tanzania Financial Services for the Underserved Settlements
TAMSUF	Tema/Ashairman Metropolitan Slum Upgrading Fund
TAWLAT	Tanzania Women Land Access Trust
TOR	Terms of Reference
UFB	Urban Finance Branch
UNCDF	United Nation Capital Development Fund
UN-Habitat	United Nations Human Settlements Programme
UNON	United Nations Office at Nairobi
WASH	Water, Sanitation and Health
WB	World Bank
WSP	Water and Sanitation Programme
WSTF	Water and Sanitation Trust Fund
YLP3	Yasasan Lembaga Pembiayaan Permukiman Perkotaan (Indonesian NGO)

预览已结束，完整报告链接

<https://www.yunbaogao.cn/report/index/repo>