

**UN-REDD**  
PROGRAMME



UN-REDD PROGRAMME

**UN-REDD Viet Nam Phase II Programme:  
Operationalising REDD+ in Viet Nam**

29 July 2013

## UN-REDD VIET NAM PHASE II PROGRAMME

**Country:** SOCIALIST REPUBLIC OF VIET NAM

**Programme Objective:** To enhance Viet Nam’s ability to benefit from future results-based payments<sup>1</sup> for REDD+ and undertake transformational changes in the forestry sector

**Expected Outcomes:**

- Outcome 1:** Capacities for an operational National REDD+ Action Programme (NRAP) are in place
- Outcome 2:** The six pilot provinces enabled to plan and implement REDD+ actions
- Outcome 3:** National Forest Monitoring System (NFMS) for Monitoring and Measurement, Reporting and Verification and National REDD+ Information System (NRIS) on Safeguards are operational
- Outcome 4:** Stakeholders at different levels are able to receive positive incentives
- Outcome 5:** Mechanisms to address the social and environmental safeguards under the Cancun Agreement, established
- Outcome 6:** Regional cooperation enhances progress on REDD+ implementation in the Lower Mekong Sub-Region.

**National Executing Agency:** Ministry of Agriculture and Rural Development (MARD)

**National Implementing Partner:** Viet Nam Administration of Forestry (VNFOREST)

**UN partners:** FAO, UNDP and UNEP


<p><b>Programme title:</b> “UN-REDD Viet Nam Phase II Programme”</p> <p><b>Programme duration:</b> 29 July 2013 – 31 December 2015</p> <p><b>Fund management:</b> Pass-through funding (UNDP MPTF-O as Administrative Agent)</p>	<p><b>Estimated total budget:</b> USD 30,229,808<sup>2</sup></p> <p><b>Allocated resources:</b>  UN-REDD Viet Nam Phase II Programme  MPTF (installment from Norway) USD 30,229,808<sup>2</sup></p> <p><b>Total funded Phase II:</b> USD 30,229,808<sup>2</sup></p>
--	---

<sup>1</sup> Note that the term “results-based payments” refers only to the basis for international transfer of funds to Viet Nam


<sup>2</sup> The agreed allocation is NOK 180,000,000, which will be deposited in annual tranches in NOK. The exact amount in USD will thus be the result of the NOK/USD exchange rate at the time of the deposits.

## Signatures


### For the Socialist Republic of Viet Nam

Signature:   
Name: Cao Duc Phat  
Title: Minister of Agriculture and Rural Development  
Place: Hanoi, Viet Nam  
Date: July 29, 2013


### For the United Nations System

Signature:   
Name: Pratibha Mehta  
Title: UN Resident Coordinator  
Place: Hanoi, Viet Nam  
Date: 29<sup>th</sup> July 2013


### For FAO

Signature:   
Name: JongHa Bae  
Title: FAO Representative  
Place: Hanoi, Viet Nam  
Date: 29/07/2013

### For UNDP

Signature:   
Name: Louise Chamberlain  
Title: UNDP Country Director  
Place: Hanoi, Viet Nam  
Date: 29/7/2013

### For UNEP

Signature:   
Name: Young-Woo Park  
Title: UNEP Regional Director and Representative  
for Asia and the Pacific  
Place: Hanoi, Viet Nam  
Date: 29/7/2013

## *TABLE OF CONTENTS*

<b>Executive Summary</b> .....	<b>9</b>
<b>1. INTRODUCTION</b> .....	<b>13</b>
<b>1.1 Viet Nam: Climate Change, Forestry and REDD+</b> .....	<b>13</b>
<b>1.2 Previous and Ongoing International Support to REDD+ in Viet Nam: UN-REDD Phase I, the Forest Carbon Partnership Facility, and Others</b> .....	<b>18</b>
<b>2. THE NATIONAL REDD+ACTION PROGRAMME (NRAP)</b> .....	<b>22</b>
<b>2.1 The Development of NRAP</b> .....	<b>22</b>
<b>2.2 Governance of the NRAP</b> .....	<b>22</b>
<b>3. THE UN-REDD VIET NAM PHASE II PROGRAMME</b> .....	<b>24</b>
<b>3.1 Programme Objective, Approach and Subsequent Components</b> .....	<b>24</b>
<b>3.2. Programme Outcomes, Outputs and Indicative Activities</b> .....	<b>25</b>
<b>3.3 Logical Framework Matrix</b> .....	<b>64</b>
<b>3.4 Budget Summary of the UN-REDD Viet Nam Phase II Programme</b> .....	<b>82</b>
<b>4. UN-REDD VIET NAM PHASE II PROGRAMME MANAGEMENT</b> .....	<b>83</b>
<b>4.1 Overall Governance and Management of the UN-REDD Viet Nam Phase II Programme</b> .....	<b>83</b>
<b>4.2 The Main Governance and Management Structures</b> .....	<b>84</b>
<b>4.3 Monitoring, Evaluation and Reporting</b> .....	<b>92</b>
<b>4.4 Risk Monitoring</b> .....	<b>94</b>
<b>4.5 Legal Context or Basis of Relationship</b> .....	<b>94</b>
<b>Annex A: Forestry Situation Analysis</b> .....	<b>96</b>
<b>Annex B: The National REDD+ Action Programme</b> .....	<b>108</b>
<b>Annex C: Overview of Lessons Learned: UN-REDD Viet Nam Phase I Achievements, Strengths and Weaknesses; and Viet Nam’s Experience with PFES</b> .....	<b>119</b>
<b>Annex D: Results Resource Frameworks</b> .....	<b>136</b>
<b>Annex E: Terms of Reference for Key UN-REDD Programme Phase II Staff and Governance Bodies</b> <b>138</b>	
<b>Annex F: Outline Action Plans/Strategies to deal with Drivers of Deforestation and Degradation</b> <b>157</b>	
<b>Annex G: Provincial Briefs and Provisional REDD+ Implementation Plans</b> .....	<b>174</b>
<b>Annex H: The Approach to Testing BDS Principles and Approaches</b> .....	<b>175</b>
<b>Annex I: Sub-contracts, Procurement and Short-term Consultants</b> .....	<b>182</b>
<b>Annex J: Risk Log - UN-REDD Viet Nam Phase II Programme</b> .....	<b>188</b>
<b>Annex K: Year 1 Annual Workplan</b> .....	<b>199</b>



## *List of Figures, Boxes and Tables*

Figure 1: The four elements of the NFMS .....	40
Figure 2: Organigram of the UN-REDD Viet NamPhase II Programme .....	85
Box 1: Programme's approach to FPIC .....	35
Box 2: Outlining the role of provincial and key district agencies in REDD+ implementation .....	37
Box 3: Cancun Decision on safeguards.....	50
Box 4: Forest governance monitoring and assessment processes in Viet Nam.....	51
Box 5: Reducing the corruption risk in REDD+ in Viet Nam .....	54
Box 6: Programme's approach to gender balance .....	57
Table 1: FCPF R-PP budget allocations by component.....	20
Table 2: Capacity developed under each Outcome in pilot provinces.....	32
Table 3: Land tenure arrangements by province (2010).....	37
Table 4: Outputs of Programme under which capacity for safeguards will be built.....	50
Table 5: Membership, roles, and indicative costs of bodies of the Programme.....	91
Table 6: Outputs, associated activities and achievements of Phase I Programme.....	120
Table 7: Risk log of Phase I Programme with assessment of the actual situation .....	124
Table 8: Total Programme budget.....	136
Table 9: Budget per UN Organization including Indirect Support Costs (ISC).....	136
Table 10: Programme management and procurement budget .....	136
Table 11: Budget of Programme costs by Outcome/Output and allocation per UN organization per year .....	137
Table 12: Drivers of deforestation/degradation for each of the six provinces .....	157
Table 13: Forest subject to fires 1998-2000.....	170
Table 14: Legal forest harvesting in pilot provinces.....	173
Table 15: Forest types and management responsibilities in Phase II Programme pilot provinces (ha) ..	175
Table 16: Magnitude of adjustment for environmental and social co-benefits and difficulty of implementation.....	180

## Abbreviations and Acronyms

5MHRP	Five-Million Hectare Reforestation Programme (the “661 Programme”)
AA	Administrative Agent
AD	Activity Data
ADB	Asian Development Bank
AusAID	Australian Agency for International Development
BCA	Biodiversity Conservation Agency of the Directorate of Environment, MONRE
BDS	Benefit Distribution System
BMU	The German Federal Ministry for the Environment, Nature Conservation and Nuclear Safety
CER	Certified Emission Reduction
CFM	Community Forest Management
CIPs	Co-Implementing Partners
CITES	Convention on International Trade in Endangered Species
COP	Conference of Parties
CPAP	Country Programme Action Plan (UNDP)
CPC	Commune Peoples’ Committee
CSO	Civil Society Organization
DARD	Department of Agriculture and Rural Development
DMHCC	Department of Meteorology, Hydrology and Climate Change
DNC	Department of Nature Conservation of VNFOREST
dNPD	Deputy National Programme Director (for the UN REDD Viet Nam Phase II Programme)
DoF	Department of Forestry
DONRE	Department of Natural Resources and Environment
DPC	District Peoples’ Committee
DPI	Department of Planning and Investment
EB	Executive Board (for the NRAP and the NRF)
EC	European Commission
EF	Emission Factors
EG	Executive Group (for the UN REDD Viet Nam Phase II Programme)
E-PP	Emissions Preparation Proposal (to the FCPF)
FCPF	Forest Carbon Partnership Facility
FFI	Fauna and Flora International
FGM	Forest Governance Monitoring
FIPi	Forest Inventory and Planning Institute
FL	Forestry Land
FLEG	Forest Law Enforcement and Governance

FLEGT	Forest Law Enforcement, Governance, and Trade
FMBs	Forest Management Boards
FORMIS	Forest Management Information System
FPD	Forest Protection Department
FPDP	Forest Protection and Development Plan
FPIC	Free, Prior and Informed Consent
FRL	Forest Reference Levels
FSC	Forest Steward Council
FSIV	Forest Science Institute of Viet Nam
GDLA	General Department of Land Administration (in MONRE)
GHG-I	Greenhouse Gas Inventory
GIZ	German International Cooperation
GoV	Government of Viet Nam
GSO	General Statistics Office
ha	Hectare
HPPMG	Harmonized Programme and Project Management Guidelines
ICD	International Cooperation Department (MARD)
ICRAF	World Agroforestry Centre
IMB	Independent Monitoring Board
IPCC	Inter-governmental Panel on Climate Change
ISC	Indirect Support Cost
IUCN	International Union for the Conservation of Nature
JCG	Joint Coordination Group
JICA	Japan International Cooperation Agency
LMS	Land Monitoring System
LULUCF	Land Use, Land Use Change and Forestry
MARD	Ministry of Agriculture and Rural Development
MBFP	Management Board for Forestry Projects
Mha	Million hectares
MoF	Ministry of Finance
MONRE	Ministry of Natural Resources and the Environment
MPI	Ministry of Planning and Investment
MPTF-O	Multi-Partner Trust Fund Office (under UNDP)
MRV	Measurement, Reporting and Verification
MRV&M	Measuring, Reporting and Verifying REDD+ and Monitoring
NCE	National Coordinating Entity (for the NRAP)
NFA	National Forest Assessment
NFDS	National Forest Development Strategy, 2006 – 2020

NFI	National Forest Inventory
NFIMAP	National Forest Inventory, Monitoring and Assessment Program
NFL	Non-Forestry Land
NFMS	National Forest Monitoring System
NIP	National Implementing Partner (for UN Programmes and Projects)
NIE	National Implementing Entity (for the NRAP)
NPD	National Programme Director (for the UN REDD Viet Nam Phase II Programme)
NR	Nature Reserve
NRAP	National REDD+ Action Programme
NRF	National REDD+ Fund
NRIS	National REDD+ Information System
NRSC	National REDD Steering Committee (for the NRAP)
NTP-RCC	National Target Programme to Respond to Climate Change
PAMB	Protected Area Management Board
PaMs	Policies and Measures
PC	People's Committee
PCM	Participatory Carbon Monitoring
PEB	Programme Executive Board (for the UN REDD Viet Nam Phase II Programme)
PES	Payment for Ecosystem Services
PFES	Payment for Forest Ecosystem Services
PFM	Participatory Forest Monitoring
PGA	Participatory Governance Assessment
PMU	Programme Management Unit (for the UN REDD Viet Nam Phase II Programme)
PPC	Provincial Peoples' Committee
PPMU	Provincial PMU (for UN-REDD Phase II Programme)
QA/QC	Quality Assurance/Quality Control
QWP	Quarterly Work Plan (For UN Projects/Programmes)
REDD	Reducing Emissions from Deforestation in Developing Countries
REDD+	Reducing Emissions from Deforestation and Forest Degradation in Developing Countries; and

预览已结束，完整报告链接和二维码如下：

[https://www.yunbaogao.cn/report/index/report?reportId=5\\_9101](https://www.yunbaogao.cn/report/index/report?reportId=5_9101)

