



Programme to Support the REDD+ Process - Republic of Congo

UN-REDD PROGRAMME EIGHTH
POLICY BOARD MEETING

25-26 March 2012

Asunción, Paraguay



In accordance with the decision of the Policy Board this document is printed in limited numbers to minimize the environmental impact of the UN-REDD Programme processes and contribute to climate neutrality. Participants are kindly requested to bring their copies to meetings. Most of the UN-REDD Programmes meeting documents are available on the internet at: www.unredd.net.



REPUBLIC OF THE CONGO

Programme to Support the REDD+ Process

Submission date:

February 2012

UN-REDD Programme 8th Policy Board meeting (PB-8)

Forest Carbon Partnership Facility

(FCPF)

**The United Nations Collaborative Programme on Reducing Emissions from
Deforestation and Forest Degradation in Developing Countries**

(UN-REDD)

NOTE:

The Republic of the Congo has had a REDD+ Readiness Preparation Proposal ("R-PP") since 2010, which was revised and internationally approved by the FCPF Participants Committee in 2011. This document clarifies the UN-REDD Programme's commitment to support the REDD+ process in the Republic of the Congo and the implementation of the country's R-PP. This proposal is based on the country's R-PP, which is therefore attached to the proposal as a main reference document.

The original version of this document is in French.

Signatures

<i>United Nations Agencies</i>	<i>National Authority</i>
U.N. Resident Coordinator [Signature / Date]	Ministry of Sustainable Development, Forest Economy and Environment [Signature / Date]
FAO Country Representative [Signature / Date]	
UNDP Country Director [Signature / Date]	
UNEP, Director, Division of Environmental Policy [Signature / Date]	

This programme was endorsed during a participatory workshop on REDD+, held in Brazzaville on 25 January, 2012, with over 100 representatives of the public sector, civil society organizations, Indigenous Peoples and the private sector. The final communiqué thereof is included in Annex 1.

Disclaimer: The World Bank and the UN-REDD Programme do not guarantee the accuracy of the data included in the Readiness Preparation Proposals (R-PPs) submitted by REDD Country Participants and accepts no responsibility whatsoever for any consequence of their use. The boundaries, colors, denominations, and other information shown on any map in the R-PPs do not imply on the part of the World Bank any judgment on the legal status of any territory or the endorsement or acceptance of such boundaries.

Table of contents

Signatures	3
Table of contents	4
A. General information	6
National REDD+ Team	6
Joint UN-REDD, FCPF and EFI (EU REDD) support Team to the Republic of the Congo	7
Outline of the R-PP and this Programme	8
Administrative map of the Republic of the Congo	9
Abbreviations and acronyms	10
B. Executive summary of the UN-REDD Programme in the Republic of the Congo	12
C. Description of the UN-REDD support programme for the REDD+ process	26
Component 1: Organise and Consult	
1a. National REDD + Readiness Management Arrangements	26
1b. Sharing information and engaging discussion in early phases with key stakeholders	
1c. Consultation and participation	
Component 2: Preparing the REDD+ Strategy	33
2a. Evaluating Land Use, Forest Policy and Governance	33
2b. REDD+ strategic options	43
2c. REDD+ implementation framework	56
2d. Social and environmental impacts around REDD+	57
Component 3: Development of a national Reference Emission Level and / or a national Reference Level for forests	60
Component 4: Designing national systems for forest supervision and for information on safeguards	64
4a. National forest-monitoring system	64
4b. Information system for multiple benefits, other impacts, governance, and safeguarding measures	74
Component 5: Integrated activity plan and budget of the REDD+ process and of UN-REDD Programme support	76
Component 6: Programme monitoring and evaluation framework	82

D. Annexes	85
Annexe 1a: Final communiqué from the participatory workshop on REDD+ (text)	85
Annexe 1b: Final communiqué from the participatory workshop on REDD+ (original & signatures).....	89
Annex 2: Social and Environmental Principles and Criteria (UN-REDD Programme).....	98
Annexe 3: Comparative analysis between this programme and the R-PP concerning component 3.....	100
Annexe 4: Comparative analysis between this programme and the R-PP concerning component 4.....	101
Appendix: R-PP of the Republic of the Congo (September 2011) – separate document	104

*The R-PP is the country's reference document for REDD+;
it is attached to this proposal as reference document and source of details.*

A. General information

National REDD+ Team

I. REDD+ Focal Point, Government of the Republic of the Congo

Name	Georges Claver BOUNDZANGA
Title	REDD+ National Coordinator
Organization	Ministry of Sustainable Development, Forest Economy and Environment (MDDEFE)
Address	Palais des Verts, B.P. 98, Brazzaville, Republic of the Congo
Telephone	+242 666 73 21 / +242 531 74 11
Email	bouzege@yahoo.fr / cabc_george@yahoo.fr

II. National Coordination for REDD+

Team members	Titles and details
Georges Claver BOUNDZANGA	National REDD+ Coordinator Tel: + 242 06 666 73 21. Email : bouzege@yahoo.fr / cabc_george@yahoo.fr
Gervais ITSOUA MADZOUS	Head of the Information, Education and Communication Unit (IEC) Tel: + 242 05 531 74 11. Email : imadzous@yahoo.fr
Chérubins Brice OUISSIKA	Head of the MRV Unit Tel: + 242 06 628 61 53. Email : ocherubins@yahoo.fr
Michel NIAMA	Head of the Models and Reference scenarios Unit Tel: + 242 06 966 86 83. Email : michel_niama@yahoo.fr
Farel MOUYANGO	Head of the Assessment Unit Tel: + 242 05 547 03 59. Email : farelmou@yahoo.fr
Brice Séverin PONGUI	Head of the Legal Unit Tel: + 242 06 665 77 35. Email : juristenvironnement@yahoo.fr
Adélaïde ITOUA	Head of the Activity Unit Tel: + 242 06 666 99 71. Email : adelaideitoua@yahoo.fr

III. Civil society and indigenous people Representatives

III/a) Interim Civil Society Commission for REDD+ (CI-REDD+), 2010-2011

Names	Nongovernmental platforms
HOMB Marguerite	Training Congo
PELLA Irma Séraphine	Association Femme-Energies
BAYEKOLA Berthe	ONG Forêt et Développement
NDINGA APENDI Gaëlle Carmela	Association pour l'environnement et la Solidarité Internationale (AESI)
NGANGA Jean	Association de Défense et Promotion des Peuples indigènes (ADPPA)
MOUSSELE DISEKE Guy	Réseau National des Populations Autochtones
MOYENGO Géry Frédy	Réseau National des Populations Autochtones
NGOMA Guy Serge	Association Congolaise des Minorités Ethniques Autochtones (ACMEA)
MACKITA Jean Pierre Rufins	CONADEC
MBOUTA – BAFUOUIDZO	CEPAREC / OSC
Maixent Fortunin HANIMBAT EMEKA	Plateforme de la société civile pour la gestion durable des forêts
IWANGOUE Désiré	FENAJEICO
NSOSSO Dominique	AMEA

III/b) CACO-REDD+ Joint steering committee (Consultation framework for Congo civil society organizations and Indigenous People for REDD+), early January 2012

Pillar/component	Names
CIVIL SOCIETY	Berthe BAYEKOLA
	Sylvie nadège MFOUTOU BANGA
	Roch Euloge N'ZOBO
	Daldy YOUBOU
	Arsène GUELELE KOUENE
	MBOUTA BAFOUIDIZIO
	Maixent Fortunin HANIMBAT EMEKA
	Desiré IWANGOU
	Majep LIMOUNAH
	Oscar KIBIMA
	Angelique NTINOU
	Thérèse PANDI)
	Hélène BIGNANGA
INDIGENOUS PEOPLE	Guy MOUSSELE DISEKE
	Gery freddy MOYONGO
	Jean NGANGA
	Louis NGOUELE IBARRA
	Guy NGOMA
	Sandrine NGANGA
	NGOUEBARA NGUENOBI

Joint UN-REDD, FCPF and EFI (EU REDD) support Team to the Republic of the Congo

Agency		Name, title and details
UN-REDD	FAO	Danae Maniatis , Forest Official and MRV Specialist (Rome) < danae.maniatis@fao.org > Antoine Mugnier , Forests Expert-Advisor (Rome) < antoine.mugnier@fao.org >
	UNDP	Josep A. Garí , Regional Advisor for Africa (Nairobi) < josep.gari@undp.org > Jean-Felix Issang , Environment Advisor (Brazzaville) < jean-felix.issang@undp.org >
	UNEP	Thomas Sembres , Programme Manager (Nairobi) < thomas.sembres@unep.org >
FCPF (WB)		André Aquino , Environment Specialist (Kinshasa) < adeaquino@worldbank.org >
EFI (EU-REDD)		Christophe Van Orshoven , REDD+ Specialist (Barcelone) < christophe.vanorshoven@efi.int >

Outline of the R-PP and this Programme

R-PP drafting period	2010-2011 (latest version : September 2011)	
Programme development period (UN-REDD proposal)	2011-2012 (submission : February 2012, for the UN-REDD Programme Policy Board March 2012 meeting)	
Scheduled implementation period for the R-PP (and this Programme)	2012-2014	
Total R-PP budget estimate (initially)	US\$ 15 500 000 (around CFA Franc 7735 millions)	
Total budget estimate (updated)	US\$ 17 654 246 (around CFA Franc 8812 millions)	
Planned funding sources (*)	Government FCPF (World Bank) UN-REDD (request underway) <i>Funding gap</i>	US\$ 600 000 US\$ 3 400 000 US\$ 4 000 US\$ 9 654 246
Signatory for the Government issuing the submission	His Excellency Henri Djombo, Ministry of Sustainable Development, Forest Economy and Environment	
Expected outcomes for the implementation of this REDD+ support Programme (UN-REDD Programme)	1. The national REDD+ process is well managed and fully participatory (component 1) 2. The country is ready to implement structural reforms and REDD+ investments, while taking safeguards into account (components 2 & 3) 3. An comprehensive REDD+ information and monitoring system is in place and functional (component 4)	

(*) Combined fundings from the Government, FCPF and UN-REDD Programme (total US\$8 millions) would provide strong foundations for the REDD+ process. The identified funding gap, if filled, would enable the delivery of pilot projects and of a comprehensive REDD+ system.

预览已结束，完整报告链接和二维码如下：

https://www.yunbaogao.cn/report/index/report?reportId=5_9297

