#### **Main Outcomes on DEWATS** development process, supported by ESCAP and UN-Habitat **Enabling DEWATS in SEA** • ToR for RC is coordinated with ADB and RC candidate Study tour to the site • Draft work plan of DEWATS good •3 Policy Briefs **National Visions on Wastewater** practice • Scoping of the Agenda of **Treatment & Sanitation Systems** Agenda for the Regional in pilot countries 3 national workshops National Workshop on Workshop •Identify list of partners **DFWATS** in Cambodia Implementation Strategy on Identify and score National Workshop on **DEWATS** in pilot countries candidates for RC **DEWATS in Lao PDR** • Share with partners the National Workshop on **FSCAP** Invitation to the background papers, see **DFWATS in Viet Nam** Regional Workshop below Regional and March June/July August October November/14 2015 **April** May September **National Networks** 3 National Sanitation 1. Guidance Peer reviewed : Consortiums (TBD) Manual on (i) Guidance Manual 19 November Capacity of policy **DEWATS** (ii)Policy Study **Regional Workshop** makers on DEWATS (iii)Regional Workshop on DEWATS at the increased **Proceedings** Resource Centre 2. Criteria Stakeholders for Ranked candidates for (TBD) commitment to selection of **DEWATS Regional Centre** Regional Regional implement DEWATS of Excellence (RC) Centre (RC) Established national Centre teams and national work •Three national Vision/Statements on 3. Policy plan set up DEWATS, implementation strategy, and at Study least one policy enabling DEWATS in Cambodia, Lao PDR, Viet Nam ESCAP LoA with RC Cost-benefit analysis of DEWATS for three Work plan approved 4. Regional pilot proposals for target countries Workshop and implemented by • Scenarios of financial sustainability of **Proceeding** As of 25 April, 2014 RC by the end of 2014 the Regional Centre

# 我们的产品



### 大数据平台

国内宏观经济数据库

国际经济合作数据库

行业分析数据库

# 条约法规平台

国际条约数据库

国外法规数据库

# 即时信息平台

新闻媒体即时分析 社交媒体即时分析

云报告平台

### 数据智慧平台

创客智慧:实体门店分析工具,助力创业者智能决策;

预览已结束, 完整报告链接和二维码如下:

https://www.yunbaogao.cn/report/index/report?reportId=5 5591

