



# **ACCELERATING NUTRITION IMPROVEMENTS IN SUB-SAHARAN AFRICA**

## **SCALING UP NUTRITION INTERVENTIONS**

FINAL REPORT 2012-2016



World Health  
Organization



Global Affairs  
Canada



# **ACCELERATING NUTRITION IMPROVEMENTS IN SUB-SAHARAN AFRICA**

## **SCALING UP NUTRITION INTERVENTIONS**

**FINAL REPORT 2012-2016**



**World Health  
Organization**



**Global Affairs  
Canada**

WHO/NMH/NHD/17.6

© World Health Organization 2017

Some rights reserved. This work is available under the Creative Commons Attribution-NonCommercial-ShareAlike 3.0 IGO licence (CC BY-NC-SA 3.0 IGO; <https://creativecommons.org/licenses/by-nc-sa/3.0/igo>).

Under the terms of this licence, you may copy, redistribute and adapt the work for non-commercial purposes, provided the work is appropriately cited, as indicated below. In any use of this work, there should be no suggestion that WHO endorses any specific organization, products or services. The use of the WHO logo is not permitted. If you adapt the work, then you must license your work under the same or equivalent Creative Commons licence. If you create a translation of this work, you should add the following disclaimer along with the suggested citation: "This translation was not created by the World Health Organization (WHO). WHO is not responsible for the content or accuracy of this translation. The original English edition shall be the binding and authentic edition".

Any mediation relating to disputes arising under the licence shall be conducted in accordance with the mediation rules of the World Intellectual Property Organization..

**Suggested citation.** Accelerating nutrition improvements in Sub-Saharan Africa: scaling up nutrition interventions. Final report 2012–2016. Geneva: World Health Organization; 2017 (WHO/NMH/NHD/17.6). Licence: CC BY-NC-SA 3.0 IGO.

**Cataloguing-in-Publication (CIP) data.** CIP data are available at <http://apps.who.int/iris>.

**Sales, rights and licensing.** To purchase WHO publications, see <http://apps.who.int/bookorders>. To submit requests for commercial use and queries on rights and licensing, see <http://www.who.int/about/licensing>.

**Third-party materials.** If you wish to reuse material from this work that is attributed to a third party, such as tables, figures or images, it is your responsibility to determine whether permission is needed for that reuse and to obtain permission from the copyright holder. The risk of claims resulting from infringement of any third-party-owned component in the work rests solely with the user.

**General disclaimers.** The designations employed and the presentation of the material in this publication do not imply the expression of any opinion whatsoever on the part of WHO concerning the legal status of any country, territory, city or area or of its authorities, or concerning the delimitation of its frontiers or boundaries. Dotted and dashed lines on maps represent approximate border lines for which there may not yet be full agreement.

The mention of specific companies or of certain manufacturers' products does not imply that they are endorsed or recommended by WHO in preference to others of a similar nature that are not mentioned. Errors and omissions excepted, the names of proprietary products are distinguished by initial capital letters.

All reasonable precautions have been taken by WHO to verify the information contained in this publication. However, the published material is being distributed without warranty of any kind, either expressed or implied. The responsibility for the interpretation and use of the material lies with the reader. In no event shall WHO be liable for damages arising from its use.

Design and layout by Alberto March

Cover photo credit: Rachel Palmer/Save the Children

Printed in Switzerland

# Contents

<b>Acknowledgments</b>	v
<b>Executive summary</b>	1
<b>Part I : Overview</b>	9
Project description, rationale and context	9
Objectives	12
Expected deliverables	12
Grant coordination and supervision	13
Risks and their mitigation	14
Performance monitoring framework	14
Gender equality	14
<b>Part II: Global and regional activities</b>	16
<b>Part III: Country activities and outcomes</b>	20
Overall achievements	20
Country-specific activities and outcomes	26
<b>Part IV: Analysis of project performance</b>	42
Relevance	42
Project design	42
Sustainability	42
Partnership	42
<b>Part V: Lessons learned and next steps</b>	44
<b>Part VI: Financial management report</b>	46
<b>Annex A:</b> Activities and sub-activities by country 2013-2016	48
<b>Annex B:</b> Outputs and outcomes by country	55
<b>Annex C:</b> Staff trained by country	56
<b>Annex D:</b> Partners by country, in addition to implementing partner	57



# Acknowledgments

**T**his report was prepared under the leadership of Francesco Branca, Director of the WHO Department of Nutrition for Health and Development (WHO/NHD), in close collaboration with staff from WHO headquarters (Kaia Engesveen, Chizuru Nishida and Katerina Ainali), the Regional Office for Africa (Adelheid Onyango) and inter-country support team for Eastern and Southern Africa (Hana Bekele). We extend our appreciation to the group at the Berman Institute of Bioethics and the School of Advanced International Studies at Johns Hopkins University (Jessica Fanzo, Rebecca McLaren and Haley Swartz) for their considerable input. Thanks go to Cathy Wolfheim for editing and coordinating the production of the document.

WHO/NHD is grateful to Global Affairs Canada for the financial and technical support provided to the Accelerating Nutrition Improvements project.

**(WHO Award 59469; GAC PO 7058545)**

Project Budget: CAN\$ 10 200 000

Project duration: 29 March 2012 – 30 September 2016

Submitted by:

Dr Francesco Branca

Director of Nutrition for Health and Development

World Health Organization


## ANI Project Map

### Surveillance

- 1 Burkina Faso
- 2 Mali
- 3 Mozambique
- 4 Senegal

### Surveillance + scale up

- 1 Ethiopia
- 2 Uganda
- 3 United Republic of Tanzania



预览已结束，完整报告链接和二维码如下：

[https://www.yunbaogao.cn/report/index/report?reportId=5\\_26427](https://www.yunbaogao.cn/report/index/report?reportId=5_26427)

