(NAR) VOL. 5 NO. 2/APRIL-JUNE 1994

[ ADMINISTRATIVE ORDER NO. 129, May 16, 1994

DIRECTING THE ADOPTION AND OBSERVANCE OF STANDARD
PROCESSING TIME IN THE BIDDING AND AWARD PROCESS FOR
INFRASTRUCTURE AND OTHER CONSTRUCTION WORKS AND
CONSULTING SERVICES CONTRACTS OF THE NATIONAL
GOVERNMENT

WHEREAS, it has been observed that one of the main causes of delays in the
implementation of infrastructure projects of the National Government is the failure
of Government Agencies to complete the bidding and award process for
infrastructure and other construction works and consulting services contracts within
specified time frames;

WHEREAS, it is the policy of the government to streamline existing Government
procedures in the implementation of infrastructure projects in order to promote
economy, efficiency and effectiveness in the delivery of public services;

WHEREAS, the Committee on Infrastructure (INFRACOM) of the National Economic
and Development Authority (NEDA) Board is tasked under Section IB 10.11 of the
Implementing Rules and Regulations (IRR) of Presidential Decree No. 1594 to
monitor, among others, the processing time used for each phase of the bidding
process by concerned Government Agencies in civil work contracts involving costs of
P10.0 million and above;

NOW, THEREFORE, I, FIDEL V. RAMOS, President of the Philippines, by the powers
vested in me by law, do hereby order:

SECTION 1. Processing Time for Each Phase of the Bidding and Award Process. - All
Agencies of the National Government, including Government-owned or -controlled
corporations (GOCCs) and their instrumentalities, are hereby mandated to observe
and adhere to the following time tables/deadlines relative to the conduct of the
bidding and award process for infrastructure and other construction works and
consulting services contracts:

a. Processing Times for Infrastructure and Other Construction Works Contracts

BIDDING/AWARD PHASE DEADLINE/MAXIMUM
PROCESSING TIME
- Completion of evaluation of contractor's - Twenty-two (22) working

prequalification statements days from the last date of
prequalification statements submission of submission of
pre-qualification statements

- Completion of evaluation of bids and - Twenty-two (22) working

preparation of corresponding Resolution days from the date of



of Award by the PBAC
Approval/Disapproval by the appropriate
approving authority of the Resolution of
Award

Issuance of the Notice of Award to the
successful bidder

Approval of the Contract by appropriate
approving authority

Issuance of the Notice to Proceed (NTP)

Processing times for Consulting Services
Contracts

Bidding/Award Phase

Processing Time

Completion of evaluation of technical
proposals

Submission of results of the technical
evaluation by the PEAC to the

opening of bids.
Twenty-two (22) working
days from the date the
evaluation of bids shall
have been completed by
the PBAC

Five (5) working days from
the date of approval by the
appropriate approving
authority of the Resolution
of Award

For foreign-assisted
projects, the approved
Resolution of Award shall be
transmitted to the
concerned foreign financial
institution for concurrence
as may be required under
the related
loan/grant/credit/aid
agreement within five (5)
working days from the date
of approval thereof by the
appropriate approving
authority. Likewise, the
Notice of Award shall be
issued within five (5)
working days from the date
the concurrence of the
concerned foreign financial
institution shall have been
secured/received

Ten (10) working days from
the date the successful
bidder or his duly
authorized representative
shall have executed/signed
the contract with the
concerned Government
Agency/Office

Ten (10) working days from
the date of approval of the
contract by the appropriate
approving authority

Deadline/Maximum

Thirty-three (33) working
days after the closing date
for the receipt of proposals
indicated in the invitation to
submit technical proposals

Five (5) working days after
the evaluation of technical



appropriate approving authority

Approval/Disapproval by the appropriate
approving authority of the results of
evaluation

Notification and invitation by the PEAC of -

the selected consultant for negotiation

Completion of negotiation with any one
consultant

Approval of the contract by appropriate
approving authority

proposals shall have been
completed

Twenty-two (22) working
days after submission by
the PEAC of the results of
evaluation

Five (5) working days after
approval by the appropriate
approving authority of the
results of
evaluation/selected
consultant

For foreign-assisted
projects, the results of the
technical evaluation
together with the criteria
used shall be transmitted to
the concerned foreign
financial institution for
concurrence as may be
required under the related
loan/grant/credit/aid
agreement within five (5)
working days from the date
of approval thereof by the
appropriate approving
authority. Likewise, the
notification and invitation
by the PEAC of the selected
consultant for negotiation
shall be issued within five
(5) working days from the
date the concurrence of the
concerned foreign financial
institution shall have been
secured/received

Fifteen (15) working days
from date of start of
negotiations

Fifteen (15) working days

after completion of
negotiations

For foreign-assisted
projects, the proposed
agreement shall be
transmitted to the

concerned foreign financial
institution for concurrence
as may be required under
the related loan/ grant/
credit/aid agreement within
fifteen (15) working days
after completion of
negotiations. Likewise,
approval of the contract



