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The Statistics Division of the Food and Agriculture Organization of the United Nations (FAO) is coordinating the World Programme for the Census of Agriculture 2020 (WCA 2020), which supports national agricultural censuses conducted
during the 2016—2025 round. As the COVID-19 pandemic continues to affect the world’s regions, countries have declared states of emergency and implemented social distancing, restrictions on movement and other safety practices. These
measures have had a clear and direct impact on agricultural census activities (see http://www.fao.org/3/ch2467en/ch2467en.pdf and http://www.fao.org/3/cb2467en/CB2467EN.pdf).

FAO has been monitoring the situation and providing reports of the pandemic's effects on ongoing agricultural census activities. A new update of the rapid appraisal in 163 countries and informal consultations with national agricultural
census authorities is presented below. This information is updated regularly as updates from governments are received.

Stages affected

Country FICETN AL Census Methodology Impact of COVID-19 on the Census - Details Delayed, postponed, suspended, not affected or Informafuon
SIS no census plans as o
AFRICA (39)
Angola 16 April-16 December 2020 Modular approach (Core module in the |[FAO has been assisting the country with census preparation activities through TCP and UTF projects. Angola |Postponed 13-Aug-21
population and housing census) | declared an Emergency State in March 2020 and all activities that required grouping people were cancelled. |Preparation (Recruitment of field staff and staff training)
Training activities resumed in July 2020. The first phase of fiel[dwork involved the listing of enterprises June- |Enumeration (listing and census enumeration)
September 2020, and then the listing of holdings and community (Aldeias) survey in August-October 2020.
The second phase (enumeration of the household sector) that was expected to take place from December
2020 was postponed again to March 2021 and ended in July 2021. The enumeration of the non-household
sector started in August 2021 and is expected to end in September.
Benin 2019/2020 Modular approach [FAO has been assisting the country with census preparation activities through TCP and UTF projects. The Delayed 23-Apr-20
processing of core module data was stopped due to the COVID-19 crisis. The UTF project signed in Data processing (core module)
September supports core module data processing and dissemination and implementation of supplementary
modules. The re-start of field work for the supplementary modules was postponed to August 2021 while Postponed
technical work continues. Enumeration (supplementary modules)
Botswana 2025 Classical census | The country conducted its last census of agriculture (CA) in 2015. The next CA is planned in 2025. Statistics Not affected yet 03-Jun-21
Botswana planned the population and housing census (PHC) in 2021, but it was postponed to 2022. The Planning
PHC 2022 will provide the frame for CA 2025.
Burkina Faso 2019/2020 Modular approach (Core module in the | FAO has been assisting the country with census preparation activities through a TCP project. The country Delayed 22-Dec-20
population and housing census) | conducted its population and housing census in 2019 with an agricultural module. In 2020, the agricultural Planning
supplementary modules were postponed due to security reasons and the pandemic outbreak.
Burundi 2022 Modular approach (Core module in the | The country has never conducted a census of agriculture. The country is planning to conduct its first ever Not affected yet 26-Dec-20
population and housing census) | census tentatively in 2022. FAO is assisting with the country’s planning efforts. Burundi plans to follow the Planning
modular approach and include the Core Agriculture Module in its Census of population, housing, agriculture
and livestock (RGPHAE 2022, in French). The RGPHAE decree was issued on 3 November 2020 by the Council
of Ministers. The Ministry of the Environment, Agriculture and Livestock have asked FAO’s assistance with
the conduct of the Supplementary Modules. The country reports that since the focus is now on the RGPHAE
there are no delays yet with the agricultural census.
Cabo Verde 2025 Modular approach | The country conducted its last census of agriculture in 2015. It is planning its next census of agriculturein Not affected yet 18-Jun-20
2025 and these plans have not yet been affected by the pandemic. Planning
Cameroon 2021 Modular approach (Core module in the | The country conducted its last census of agriculture in 1984. FAO has been assisting the country with Postponed 16-Feb-21
population and housing census) | preparation activities for a new census through TCP and GCP projects. A population, housing, agriculture Pl ing of core dule in population census (data of
and livestock census (RGPHAE) with an agricultural module (household sector) was planned for early 2020 |non-household sector and community survey collected)
but postponed. The pandemic had an impact on census activities, as there were travel restrictions in the
country and it was not possible to conduct the pilot population census until the situation improved. In
addition, the pandemic affected the mobilization of funds and thus, all following census activities, including
the enumeration. Only the census of agricultural holdings in the non-household sector (modern farms) and
the community survey took place funded by an EU project. FAO will also assist with the publication of
these results. The new tentative period of the RGPHAE field operation was early 2021 but the government
have not been able to allocate funds for the RGPHAE.
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Country

Enumeration Period/
Census year

Census Methodology

Impact of COVID-19 on the Census - Details

Stages affected
Delayed, postponed, suspended, not affected or
no census plans

Information
as of

Chad

2021/2022

Modular approach

FAO has been assisting the country with census preparation activities through a TCP. Carrying out the
census mapping which will provide community data and modern agricultural holdings were planned for
June 2020 because all study trips abroad, meetings and groupings were suspended (activity delayed). The
donor roundtable for resource mobilization planned for April 2020 was postponed to a later date.
Consequently, the census enumeration incorporating a core census module, planned for April 2021, could
be postponed if the current government measures relating to COVID-19 persist.

Postponed
Planning (resource mobilization)

Delayed
Preparation (census mapping)

24-Apr-20

Comoros

2021

Modular approach

FAO has assisted the country with the preparation of the census of agriculture. A core agricultural module
was included in the population and housing census 2017. However, the follow-up planned supplementary
modules and a community survey were not conducted due to lack of funding. Early 2020 the country
reported that they planned to conduct the outstanding modules and survey later in the year and that no
census planning activities have been affected by the Covid-19 crisis. However, in September 2020 the
country informed that the data collection had been postponed until further notice. In 2021, the Direction
Nationale de Stratégie Agricole et de I’Elevage was discussing with FAO and other partners the possible
resumption of census preparatory activities in March 2021.

Postponed
Enumeration

15-Feb-21

Congo

2021

Modular approach

FAO has been assisting the country with census preparation activities through UTF projects. Preparation of
census instruments for the supplementary modules were slowed down by the pandemic. The enumeration
was planned to start in October 2020 but was later postponed to 2021. The pandemic has caused delays in
the preparation phase. Training is the field was scheduled to start in December 2020.

Postponed
Preparation (Preparation of questionnaire, Pilot census)
Enumeration

30-Mar-20

Cote d'lvoire

2015/2016 (Core module)
Supplementary modules tentatively
in

2021

Modular approach

FAO has been assisting the country with census preparation and implementation activities through TCP and
GCP projects. The 2015/2016 Census of Agricultural Holders and Holdings (REEA) was the third census of
agriculture carried out in the country. However, only the core census module was implemented that year
because of budget constraints. The report of the core module has not been disseminated. The country got
some funds from the World Bank in addition to the government funds to conduct the outstanding
supplementary modules by June 2020. The preparation activities were put on hold due to the pandemic.
Census activities were expected to resume in 2021 but legislative elections and government financial
constraints have further delayed these plans. The resumption of preparatory activities depends now on
when government funds would be released.

Postponed
Preparation (enumerators training)
Enumeration (supplementary modules)

07-Jun-21

Democratic Republic of the
Congo

2021-2022

FAO is assisting the country with the preparation of the agricultural census through a TCP. The list of the
villages of the country by province, territory, sector and grouping were prepared in early 2020. However,
plans for training and fieldwork were suspended due to the lockdown. The questionnaires and the
methodology were developed and validated during a workshop according to FAO recommendations. The
questionnaires were tested in two territories of the province of central Congo. The various coordinators
have been identified and the letters of appointment are with the Minister of Agriculture. The relevant
legislation and decree were still awaiting the approval of the President of the Republic. Therefore, the funds
have not yet been allocated. Although in late 2020 most containment measures were lifted, some remained
such as a ban on assembly. FAO supported the organization of a user-producer roundtable which resulted in
a revision of the census instruments. The census team is preparing to recruit a national consultant which
will support the training of supervisors to test the instruments.

S ded and then delayed

Preparation (legislation, training, contracts, pilot census)

20-Jan-21

Egypt

2020/2021

Classical census

FAO has been assisting the country with census preparation activities through a TCP project. The assistance
included the training of the listing and completion of the questionnnaire with training at central and
governorate levels. Two similar trainings were conducted in Ismailia for representatives from four
governorates namely; Sohag, Al-Beheira, Al-Gharbia, and Ismailia Governorate on census listing and
enumeration.

The mobilization and approval of financial resources/budget for the training and to conduct the agricultural
census was slowed down and all training programs/activities were postponed till the COVID-19 crisis ended.
The Agricultural Census was postponed from 2019/2020 to 2020/2021 due to COVID-19.

Delayed
Preparation (mobilization of funds for training)

Postponed
Preparation (training activities)
Enumeration (census enumeration to Nov.2020)

23-Apr-20
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Country

Enumeration Period/
Census year

Census Methodology

Impact of COVID-19 on the Census - Details

Stages affected
Delayed, postponed, suspended, not affected or
no census plans

Information
as of

Eritrea

2022

FAO has been assisting the country with a TCP the planning of its first ever agricultural census. Due to the
nationwide lockdown, the planning of the census has been postponed to the next agricultural season.

Postponed

Preparation (questionnaire, workshops, trainings)

Enumeration

18-Dec-20

Ethiopia

The country conducted a sample-based census of agriculture in 2001/2002. There are not concrete plans for
anext census of agriculture.

No plans

18-Jun-20

Equatorial Guinea

2025

The country conducted its first ever census in 2015, assisted by FAO through a TCP project. FAO is currently
assisting the country to prepare a sector study based on the analysis of census data and to strengthening
the production of agricultural, rural and food security and nutrition statistics. However, some project
activities are delayed due to the Covid-19 crisis. The country is planning its next census of agriculture in
2025 and these plans have not yet been affected by the crisis.

Not affected yet
Planning

04-Jun-20

Gabon

12 May 2019 - 4 May 2020

Modular approach

FAO has been assisting the country with census preparation activities through TCP and UTF projects. Early
this year the census enumeration, which was about to finish at the end of March 2020 was interrupted due
to COVID-19. The country resumed the data collection in the second week of September for a period of one
month. Data processing was underway in the first half of 2021.

Suspended and resumed
Enumeration

02-Jun-20

Gambia

2021

Other (sample-based census)

The country conducted its last census of agriculture (CA) in 2011/2012. The country is planning to conduct a
sample-based CA tentatively in 2021, assisted by FAO. The Enumeration Areas from the Population Census
will be used for the CA as Primary Sampling Units (PSUs). However, planning activities have been hindered
by COVID-19 which is expected to delay the CA enumeration in 2021. The budget for the census has been
allocated to the Ministry of Agriculture.

Delayed. Planning

18-Jun-20

Ghana

2018/2019

Modular approach (with independent
core module)

FAO assisted the country with census preparation activities through two TCP projects. The Ghana Statistical
Service (GSS) and the Ministry of Food and Agriculture (MOFA) conducted the Ghana Census of Agriculture
(GCA) in 2018. Field data collection was completed in February 2019. A draft census report was prepared
and is under review before publication.

Completed

21-May-20

Guinea

2021

Modular approach

FAO has assisted the country with census preparation activities through a TCP in 2017 but census plans were
postponed. Census preparatory activities resumed in 2020 with funding from Word Bank and AFD (French
Development Agency). Preparation activities were expected to re-startin March 2020 by updating the
census methodology and instruments aiming enumeration in September 2020. However, COVID-19 delayed
the signature of the agreement with AFD. With the state of emergency in the country, the government
reprogrammed census activities. The pandemic delayed the deployment of experts in the field. However,
the Agence Nationale des Statistiques Agricoles et Alimentaires (ANASA) of the Ministére de I'Agriculture et
de I'Elevage moved forward on the finalization of administrative and technical documents (methodology,
questionnaires, collection program, etc.), training manuals, acquittals of equipment, etc. Since the COVID-19
contamination rate remains low in most rural areas, ANASA plans to start the collection phase in March or
April 2021. A protocol will be signed for FAO technical support throughout the process.

Delayed
Planning

10-Feb-21

Guinea Bissau

2021

FAO has been assisting the country with census preparation activities through a TCP project. One mission of
an international expert took place before the crisis but activities were suspended due to travel restrictions.
Activities are slowly being resumed. A Draft Decree on the General Census of Agriculture and Livestock,
cleared by the Board of Directors of the Ministry of Agriculture and Rural Development, was awaiting
scheduling for approval by the Council of Ministers in January 2021.

Delayed
Preparation activities

02-Jan-21
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Country

Enumeration Period/
Census year

Census Methodology

Impact of COVID-19 on the Census - Details

Stages affected

Delayed, postponed, suspended, not affected or

no census plans

Information
as of

Kenya

2020/2021

Classical census (screening questions in
PHC)

FAO assisted with the preparation of questionnaires. Kenya carried out a partial Census of Agriculture by
inserting screening questions in the Kenya Population and Housing Census (PHC, questions H19-H26) in
August 2019. The census was 100% CAPI and results were released. The results provided data for the
household sector only. In February 2020, Kenya initiated the process of census of large, commercial farms;
institutional farms; greenhouses and special farms in the non-household sector. All the preparations
including training of enumerators, CAP| development and testing and initiation of data collection started by
March 10th. However, by 20th March 2020, the entire exercise was postponed due to COVID-19 regulations.
Data collection for the non-household sector resumed in August and ended in the third week of September.
The planned census for the household sector was not possible in 2021 due to Covid-19 and funding
constraints. Therefore, the country has instead decided to conduct an annual survey.

< ded d

p , r and
Data collection suspended and finished for the non-
household sector; cancelled for the household sector

ed

20-Apr-21

Lesotho

2020/2021

Classical census

FAO has been assisting Lesotho with census preparation activities through a TCP. Last year the country
informed that the lockdown (COVID-19) affected the agricultural census activities including the Pilot Census
that was supposed to be undertaken in May after the release of funds in April. The activities resumed in
August, the Pilot Census was conducted from 14 September till 14 October and the listing in December
2020. In January 2021 due to increasing number of COVID-19 cases, the Government put on hold again
some activities such as the training of enumerators. The census data collection was postponed.

Postponed
Preparation (training)
Enumeration (census enumeration)

11-Jan-21

Malawi

2021

FAO is assisting the country with census planning activities remotely. The COVID-19 situation has delayed
the planning activities of the National Census of Agriculture and Livestock (NACA).

Delayed
Planning

18-Dec-20

Mali

2016 (postponed)

FAO assisted the country with census preparation activities through a TCP project. However, the census of
agriculture has been postponed since 2016 due to security reasons and other pressing needs.

No firm plans

15-Jun-21

Madagascar

2021/2022

Modular approach

FAO has been assisting Madagascar with census preparation activities through a TCP. The Ministry of
Agriculture team has approached key donors in the country (World Bank, the EU, IFAD, AFDB) to
complement the government's funds and implement the three-year long Agricultural Census. Resource
mobilization will determine the implementation planning for the activities, including the data collection
period. With the COVID-19 crisis, these planning activities were somewhat postponed.

Delayed
Planning (resource mobilization)

31-Mar-20

Mauritania

Classical census

The country ’s last census of agriculture was conducted in 1984 and 1985. The country had plans for
conducting a new agricultural census in 2018/2019 but the implementation was postponed indefinitely due
to lack of funding. FAO assisted the country with the census planning through a TCP. Activities related to
securing thefunding of the census project continue to be on standby and affected further by the COVID-19
crisis.

Suspended
Planning

03-Jun-20

Mayotte (FR)

2020

Use of registers (combined with field
enumeration)

In this French overseas territory, the census data collection involves all farmers (completeness) using the
whole questionnaire (detailed thematic questions included), and enumerators. The data collection begun
on 3 October, as planned, using CAPI. There were some delays in training (limited number of participants

per session) and data collection.

Not affected yet

22-Dec-20

Morocco

2016

FAO assisted the country with census preparation activities through a TCP project. The agricultural census
enumeration was completed but the results have not yet been published.

Completed

22-Apr-20

Namibia

2023/2024

The Namibia Census of Agriculture 2023/2024 (NCA) will follow the Population and Housing Census 2021
(PHC). The PHC will provide the household frame for the NCA. The screening questions for agriculture in the
PHC 2021 will be tested in the census pilot survey scheduled for late March 2021. The coronavirus has
impacted the government finances and as such the PHC mapping activities were delayed and will only be
concluded by end of March 2021. Furthermore, due to limited funds the undertaking of the main PHC 2021
planned for August 2021 remains uncertain and could be postponed, a situation that may affect the
plannedNCA 2023/24.The availability of funds for PHC 2021 will be known during the budget hearing in
March 2021.

Delayed
Planning

10-Feb-21

Niger

2021/2022

Modular approach

The country conducted its last agricultural census in 2004-2008. It is planning to conduct its next agricultural
census tentatively in 2021/2022. FAO is currently assisting the country with census planning activities
through a TCP project. The planning activities are still at a very early stage.

Not affected yet

17-Jun-20
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Country

Enumeration Period/
Census year

Census Methodology

Impact of COVID-19 on the Census - Details

Stages affected

Delayed, postponed, suspended, not affected or

no census plans

Information
as of

Reunion (FR)

2020

Use of registers (combined with field
enumeration)

In this French overseas territory, the census data collection involves all farmers (completeness) using the
whole questionnaire (detailed thematic questions included), and enumerators - in a face to face mode, if
possible. The data collection begun on 2 October, as planned, using CAPI. There were some delays in
training (limited number of participants per session) and data collection.

Not affected yet

22-Dec-20

Seychelles

2022

The Population and Housing Census (PHC) which was scheduled to take place in 2020 was cancelled. The
Agriculture Census was planned for 2021 after the PHC. Thus, it has been postponed.

Postponed

28-Apr-20

South Africa

2017

Classical census (commercial farms only)

The census of commercial agriculture was not affected since the results were published on 24 March 2020,
just before the national lockdown.

Not affected
Census results published

06-Apr-20

Sudan

2022/2023

Classical census

FAO has assisted the country with census preparation activities through a TCP project. Resolution 43 of 2020
approved the conduct of the comprehensive agricultural census (CAC) in the Republic of Sudan in 2020-
2022. The launch of census work was planned at the beginning of June 2020. There were concerns that the
crisis limited the effort of the Finance Committee and the National Committee for Advocacy and
Information in attracting support, funding and technical support for the media at the state and local level to
conduct the census. The start of work in the census was postponed to September 2020 and has been
unaffected since then. Training activities are planned to take place in Feb-Sep 2021, while fieldwork would
involve two stages: Pilot census in Oct 2021 and census fieldwork from Oct 2022 to Sep 2023. The
Government of Sudan committed to funding 53 percent of the total budget of the CAC ($111.9 million),
while the African Development Bank in principle approved to fund $26 million. There is a gap of almost $26
million. The CAC will be sharing some of the costs of the preparatory stage (e.g. satellite imageries, maps
demarcations, community survey) with the population census.

Postponed
Preparation (from June to September 2020)

20-Jan-21

Tanzania

2020

Classical census

The country planned to conduct the Agriculture Sample Census (NSCA) based on the 2018/19 agriculture
year. The preparation started early in 2019 by implementing part of the activities including listing of the
households in the selected sampled areas. However, the Training of Trainers (ToT) and Training of
Enumerators (ToE) could not be undertaken in March 2020 and was postponed to July due to COVID-19.
Therefore, the data collection, which was planned to take place from April 2020 using CAPI was postponed
to August and ended on 2 October. Some international experts could not visit the country to advise on the
NSCA implementation. The National Bureau of Statistics (NBS) discussed with FAO the following measures:
¢ Updating the list of agriculture households with functioning telephone numbers in order to explore the
use of use CATI for data collection. This would imply shortening the questionnaire to reduce interview
time; and

¢ To conduct the enumeration of large scale farms because as the response rate would be reasonable as
well as the data quality.

However, only CAPI was used. Data processing was undertaken in early 2021 and the NSCA key findings
report for crops, livestock and fish farming was published in August 2021.

Postponed but fieldwork completed

Preparation (training) and Enumeration
Enumeration completed in October 2020 and report
published in August 2021

16-Aug-21

Togo

2022/2025

Modular approach (core module in the
PHC)

The country plans to conduct its next census of agriculture in 2022-2025 using the modular approach. The
core agricultural module was planned to be included in the population and housing census (PHC) 2020.
However, the PHC was postponed to 2021 but this was not due to the Covid-19 crisis. The country still plans
to conduct the census of agriculture’s supplementary modules in 2022-2025.

Not affected yet
Planning

04-Jun-20

Tunisia

2021

Modular approach

FAO has assisted the country with census preparation activities through a TCP project. The finalization
activities of the preliminary lists for the enumeration and the preparation (identification of panels in
particular) of the community survey have been postponed. The finalization of the different modules of the
census and the contract of the communication agency slowed down. The enumeration was postponed from
October 2020 to early 2021. The dates will be adjusted according to the evolution of sanitary conditions and
progress in preparation activities.

Postponed
Preparation (listing, questionnaires, contracts)

22-Dec-20

Uganda

2021-2023

Modular approach

Census activities were slowed down. The end the financial year was in June 2020 while the country was still
under lockdown. The country decided to postpone the census enumeration. The Uganda census of
agriculture and aquaculture (UCAA) 2021/2023 is now planned to collect livestock data in May 2021 and
crop and aquaculture datain 2023, using the population census 2022 as the frame.

Postponed
Enumeration

24-Nov-20
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Stages affected

Country SEETEh) R Methodology Impact of COVID-19 on the Census - Details Delayed, postponed, suspended, not affected or il e TeLy
Census year no census plans CEC]
AMERICAS (34)
Antigua and Barbuda 2022 Classical census | The country’s last agricultural census (AC) was conducted in 2007. Its plans for an agricultural census in 2022 | Suspended 04-Jun-20
has been greatly impacted by COVID -19. Planning activities has stopped. There is a great probability that Planning
the AC enumeration will be postponed. The AC normally follows the Population and Hosing Census (PHC)
which is due in May 2021 but has been put on a halt due to COVID-19. The Central Statistics Division has
agreed to include an agriculture module in the PHC. Antigua at this point has not reached a consensus on
whether a separate AC will be undertaken in 2022 or to use a comprehensive agriculture module integrated
into the PHC. Any future development is greatly dependent on the PHC.
Argentina 17 September 2018 - 1 January 2019 Classical census| FAO assisted the country with census preparation activities through a TCP. The National Census of Delayed 22-Dec-20
Agriculture was conducted in 2018-2019. In 2020, the Instituto Nacional de Estadistica y Censos (INDEC) was |Data processing and analysis
reconciling the final census data. However, due to the the pandemic the publication of the final census
report had to be rescheduled to April 2021.
Belize 2019 The country conducted the census enumeration in 2019. Due to the lockdown, data cleaning and analysis Delayed 20-Apr-20
slowed down in 2020 while the verification of holding data on the field by extension officers was Data processing
suspended. Therefore, the issue and distribution of farmers IDs once the census data verification was
undertaken was postponed.
Bolivia (Plurinat Sate of) 2023 Classical census|The country conducted its last census of agriculture in 2013. Itis planning its next census of agriculture Not affected yet 18-Jun-20
tentatively in 2023.
Brazil 2017 Classical census| Census completed Completed 20-Apr-20
Canada 2021 Classical census|Canada conducts census of agriculture (CA) every five years, the last CA in 2016. For the CA 2021, the key Delayed and back on track 21-Dec-20
activity that was delayed related to the decision on questionnaire content. Parliament was suspended early |Preparation (Preparation of questionnaire, pre-tests)
2020 because of the crisis, meaning the crucial content decision was not made by March as planned. This
delay had an impact on other activities including printing of census materials, completing and testing of
electronic questionnaire application and other systems functionalities, etc. However, as of late 2020, the
2021 Canadian Census of Agriculture was on track to implement and deliver on its statistical products as per
schedule. The frame was being set, the communications campaign was running, questionnaires were ready
and the special collection for large agricultural operations (LAOS) was set to commence in February 2021.
Chile 2021 Classical census |In early 2020, due to COVID-19 the hiring of enumerators and supervisors, activities related to Postponed 08-Jun-21
communications and dissemination, were postponed, in addition to data collection in the field. The Planning (communication/publicity)
Instituto Nacional de Estadisticas (INE) and la Oficina de Estudios y Politicas Agrarias (Odepa) informed that |Preparation (recruitment of field staff and staff training)
the fieldwork that was about to start in May was first postponed to August, then to September 2020 and Enumeration - to March 2021
finally to March 2021. Enumeration started on 10 March 2021 and was expected to finalize in June.
Resources were reallocated to purchase personal protective equipment, testing of field personnel and
vaccination. New training modalities were developed, namely in-person training (20%), online training
(65%), and mixed modalities (15%). Online data collection, originally planned for a limited number of large
producers, was made available to all producers regardless of size. Clear communication played an
importantrole in limiting the rejection of the census by communities.
Colombia 2025 Classical census | The country is planning its next census of agriculture in 2025 and these plans have not yet been affected by |Not affected yet 08-Jun-20
the pandemic. Planning
Costa Rica 2025 Classical census | The country conducted its last National Agricultural Census (NAC) in 2014. The next NAC was planned for Postponed 02-Jun-21
2024. The Population and Housing Census (PHC) that was scheduled for 2021 was postponed to 2022 due to |Planning
COVID-19. As a result, the NAC was postponed to 2025.
Dominica 2022 Classical census | The country conducted its last census of agriculture in 1995 (CA 1995). FAO is currently assisting the country |Not affected yet 25-Jan-21

with the planning of the CA 2020, which should follow the population and housing census 2021.
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Stages affected

Country SIHEE TS Census Methodology Impact of COVID-19 on the Census - Details Delayed, postponed, suspended, not affected or (e
Census year no census plans as of
Dominican Republic n.a. n.a.|The country conducted its last census of agriculture (CA) in 1981. It conducted a pre-census (listing) in 2015 |Not affected yet 10-Jun-21
but failed to conduct the actual CA due to budget constraints. FAO provided technical assistance through a |Planning
GCP project. The government is currently discussing with the Inter-American Development Bank a loan to
conduct the CAin the near future. The proposal was at the country's Congress in mid-2021.
Ecuador n.a. n.a.|The country has not conducted a census of agriculture (CA) since 1999/2000. Instead, the country conducts |No firm plans 18-Jun-20
annually the “Survey of Surface and Continuous Agricultural Production” (ESPAC) using the same sample. In
2018, FAO assisted the Instituto Nacional de Estadistica y Censos (INEC) with the formulation of a CA project
document. However, census plans were taken over by the Ministry of Agriculture and Livestock (MOA).
MOA is interested in establishing a holdings register but census plans are not clear. FAO assisted INEC with
the formulation of agricultural screening questions for the Population and Housing Census 2020.
El Salvador The country conducted its last census of agriculture in 2007/2008. The country has no plans yet forits next |No plans 18-Jun-20
census of agriculture.
French Guyane (FR) 2020 Use of registers (combined with field|In this French overseas territory, the census data collection involves all farmers (completeness) using the Delayed 22-Dec-20
enumeration)|whole questionnaire (detailed thematic questions included), and enumerators - in a face to face mode, if Data collection
possible. The data collection begun on 2 November (and not October as planned) due to the COVID
situation, using both, CAPl and PAPI. There were some delays in training (limited number of participants per
session) and data collection.
Grenada 2022 Planning has not started No firm plans 27-Apr-20
Guadaloupe (FR) 2020 Use of registers (combined with field|In this French overseas territory, the census data collection involves all farmers (completeness) using the Not affected yet 22-Dec-20
enumeration)|whole questionnaire (detailed thematic questions included), and enumerators - in a face to face mode, if
possible. The data collection begun on 12 October, as planned, using CAPI. There were some delays in
training (limited number of participants per session) and data collection.
Guyana 2022 Agriculture module in PHC|FAO has been assisting the country with its census plans. The Guyana Bureau of Statistics, supported by Postponed 01-Mar-21
IICA and funded by IDB, planned to undertake the agriculture census after the General Elections, held in Planning
early March 2020. The processing of the voting results was still underway and the emergence of COVID-19
further delayed it. Decision making by government entities at the technical level slowed down considerably.
During the last quarter of 2020, the Bureau of Statistics and the Ministry of Agriculture agreed that an
agriculture module could be included in the Population and Housing Census (PHC) 2022 instead of
conducting a full-fledged census of agriculture. FAO assisted with the drafting of the module.
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Planning (funding, capacity building)
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Planning (budget, proposal, cartography, field tests)
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