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UNRSF PROJECTS NEED TO ADAPT TO COVID-19

The UN Road Safety Fund (UNRSF) is currently financing 
15 projects implemented in 19 low- and middle-income 
countries around the world. Six of these projects are cur-
rently operational and the remaining are expected to be 
operationalized within the next month or so. The Fund’s 
governing bodies have selected the projects likely to have 
“immediate and tangible impact.”

Organizations around the world are quickly having to adapt 
their programme and project activities to respond to the 
COVID-19 pandemic and its consequences. The UNRSF is 
committed to the principles of adaptive programming, 
partnerships, and relevance. The operationalization of these 
principles is even more critical during this unparalleled time. 
This has meant possible delays in the implementation of 
project workplans and where feasible, meeting/workshop 
formats adapted to virtual settings.

Monitoring actions should also be sensitive to changing 
circumstances and can significantly inform this adaptive 
process. For example, monitoring schedules and data gath-
ering methods may require frequent review and changes. 
Through frequent monitoring, project managers can also track 
unintended consequences, quick scaling back of the project 
to review and possibly modify activities, indicators, data 
collection, theory of change, and the logic model if needed.

This is a work in progress – new guidance and resources 
are being developed rapidly as development community 
comes together to support one another in this global crisis. 
Please get in touch if you have additions, suggestions, or 
content contributions you’d like to share with us.

ADAPTIVE PROGRAMMING 
DURING COVID-19
TOOLS AND TIPS FOR PROJECT MANAGERS

KEY CONSIDERATIONS

To better examine the effect that the COVID-19 pandemic has had, here are some illustrative learning questions that 
your organization can pursue to determine the extent of the effect as a result of the COVID-19 pandemic: 

1. How has the COVID-19 crisis affected the key project stakeholders?

2. How are people and communities adapting in response to COVID-19? 

3. Will you need to rethink your planned engagement activities?

4. If you will need to move your engagement activities from face-to-face to online, what conditions or support will 
be needed to make participation and engagement possible – time, resources/technology, capacity, facilitation?

5. What projects and communities will be more successful in adapting than others and why? 

6. How will project modifications affect different subpopulations differently?  

7. How does access to mobile technology affect different regions and subgroups?  

8. Are there circumstances and project activities we can take advantage of to set up now? For instance, if the project 
is now modified to reach beneficiaries in a phased approach, can we take advantage of it to conduct a rapid 
feedback impact evaluation?



E-mail: unrsf_secretariat@un.org
www.unece.org/unrsf

ADAPTIVE PROGRAMMING AS A RESULT OF THE 
COVID-19 PANDEMIC 

UNRSF recognizes that the COVID-19 pandemic necessitates 
flexibility. As of May 2020, there are two main strategies 
that have been adopted by UNRSF projects to respond to 
changing local realities:

• No-cost extensions: The UNRSF secretariat has approved 
no-cost extension requests for three of its projects. 
The UNRSF welcomes consideration of amendments 
to timelines in these exceptional times to maximize 
relevance of project activities and ensure judicious use 
of funds.

• Format change: The UNRSF secretariat has also been 
informed that in certain cases its projects have changed 
the format of in-person meetings and workshops to 
remote meetings. 

One more option for UNRSF projects may be reprogramming 
in view of changing contexts. However, more substantive 
changes to projects are to be discussed with the UNRSF 
secretariat, which will need to seek Steering Committee 
approval for reprogramming. With strong justifications, 
this may be a possibility.

The following additional tools and tips for monitoring 
and evaluation may be useful for project managers when 
adjusting their projects:  

• Modify targets/scenario planning; 

• Modify indicator definitions so that new activities can 
count towards the indicator;

• Adjust for qualitative data collection and survey 
instruments; 

• More emphasis on online versus in-person monitor-
ing, evaluation, and desk research (e.g. contextual 
assessments); 

• Use of informal platforms such as WhatsApp and 
Facebook for collecting beneficiary feedback; and  

• Delaying until activities resume, especially when doc-
ument verification is required, or no phone numbers 
are immediately available.

CONTACT THE UNRSF SECRETARIAT

Please reach out to the UNRSF secretariat for queries, ideas, 
resources or to share examples of how the UNRSF projects 
have adapted their projects to the COVID-19 context.

SOURCES

Implementing MEL during the COVID-19 Pandemic

Bowling in the dark: Monitoring and evaluation during COVID-19

DIGITAL DATA COLLECTION 
DURING #COVID-19

Tips for conducting remote monitoring 
and evaluation

ALIGN TOOLS WITH DATA 
COLLECTION REQUIREMENTS

Many tech enabled tools are better 
used to verify assets; they are less 
equipped to measure quality and 
distributional impacts. Messages 
need to be culturally and linguis-
tically appropriate.

TECH TOOLS WORK BEST  
AS A BUNDLE

For example, earth observation 
technologies paired with phone-
based feedback mechanisms can 
help verify where assets were deliv-
ered, as well as to whom.

BE MINDFUL OF 
EXCLUSIONARY FACTORS

In insecure areas, excluded com-
munities – including women – often 
have less access to technology and 
this can bias reported outcomes.

BE AWARE OF THE RISKS OF 
RELYING ON TECH-ENABLED 
DATA COLLECTION

In order to do no harm, innovative 
solutions are needed to monitor 
environmental, social, and con-
flict related risks, because such 
monitoring usually requires con-
sultations, rigorous supervision, 
and citizen engagement processes.

From “Bowling in the dark: Monitoring and evaluation during 
COVID-19 (Coronavirus)” by Jeff Chelsky and Lauren Kelly. Read 
more at ieg.worldbankgroup.org/blog/mande-covid19
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