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Project Title: Management of Mercury and Mercury Containing 
Waste in Pakistan

Sponsoring agency: Norway 

Executing Agency: United Nations Environment Programme (UNEP), 
Chemicals Branch 

Implementing agency: International Cooperation Wing, Ministry of 
Environment, Government of Pakistan

Duration: December, 2008-June, 2010

Project BriefProject Brief



• Review and analysis of the national mercury inventory data

• Exchange of information with national stakeholders to prioritize 
mercury waste sources and sectors

• Development of a national mercury waste management plan

• Identification of possibilities for Environmental Sound 
Management (ESM) application in selected sources / sectors

• Sampling and analysis of relevant environmental and human 
samples

Main objectives of the project



• Enhancement of Draft Technical Guidelines on the ESM of Mercury 
Waste

• Prioritization of sector/source-specific mercury waste

• Development of national and source/sector-specific mercury waste 
management plans

• Implementation of training and capacity-building programs 

• Awareness-raising of policymakers, regulators and stakeholders

• Mapping of existing capacity :
– sampling of relevant matrices
– mercury analysis at national level.

Expected results/outputs of the project



International Cooperation 
Wing

Ministry of Environment
Government of Pakistan

SUMMARY TABLE FOR ACTIVITIES WITHIN THE 
PROJECT ON “MANAGEMENT OF MERCURY AND 

MERCURY CONTAINING WASTE IN PAKISTAN UNEP Chemicals Branch, 
Geneva

S 
#

Activity Country / 
Actors

Date Objective Remarks

1 Set-up national project 
management structure and 
identification of relevant 
national stakeholders

International 
Cooperation 
Wing, 
Ministry of 
Environment

March 
2009

i. Creation of national project team
ii. Identification of national stakeholders 
iii. The draft national stakeholders workshop 

agenda indicating priority sectors to be 
communicated to International Consultant 
by end of March 2009

2 a. National stakeholders’ 
meeting and orientation 
on the Draft Technical 
Guidelines on 
Environmental Sound 
Management (ESM) of 
Mercury Waste, criteria 
for prioritization and 
drafting of a national 
mercury waste 
management plan

b. Sector-specific and 
awareness-raising 
activities on the 
Technical Guidelines 
(TG) application

IC Wing, M/o 
Environment 
and 
International 
Consultant 

April 
2009

Questionnaire of mercury issues to be 
distributed to Workshop participants in 
advance of the workshop 

May 
2009

i. National inception workshop of 
stakeholders 

ii. Site visits of International Consultant to 
hot spots i.e. Chlor-alkali industry (Ittehad 
Chemicals), hospital waste incinerator

iii. Proceeding/report of inception workshop 
to be communicated to UNEP Chemicals 
Branch  

ContCont’’
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SUMMARY TABLE FOR ACTIVITIES WITHIN THE 
PROJECT ON “MANAGEMENT OF MERCURY AND 
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S# Activity Country / 
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3 Collection of samples and 
shipment to UK

IC Wing, M/o 
Environment 
and Mercury 
Lab, UK

June 
2009

4 Development of national  
mercury waste management 
plan

IC Wing, M/o 
Environment 
and 
International 
Consultant

June 
2009 – 
May 
2010

Application of Basel Convention 
Technical Guideline on Mercury 
Waste on the following sectors;

a) Chlor-alkali industry 
b) Dental amalgams sector 
c) Medical waste incinerators

5 Sharing of results national  
with local stakeholders

Mercury Lab, 
UK

July 
2009

ContCont’’
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6 Global final project results 
workshop

Burkina Faso, 
Cambodia, 
Chili, 
Pakistan, 
Philippines, 
International 
Consultant, 
Mercury Lab, 
UK and UNEP 
Chemicals 
Branch

March/ 
April 
2010

i. Evaluation of project activities
ii. Lessons learned 
iii. Discussion on draft final report 

7 2nd national stakeholder 
meeting to finalize 
management plan and  
communication of results to 
UNEP Chemicals Branch

IC Wing, M/o 
Environment 
and 
International 
Consultant

May 
2010

Finalization of mercury waste management  
plan with recommendations of all the national 
stakeholders 

8 Submission of fi nal 
technical and financial 
national reports to UNEP,  
Chemicals Branch

IC Wing, M/o 
Environment 
and 
International 
Consultant

June 
2010

Final report will be submitted to UNEP 
Chemicals Branch by email

9 Publication of project final 
report 

UNEP 
Chemicals 
Branch

预
览

已
结

束
，

完
整

报
告

链
接

和
二

维
码

如
下

：
https://w

w
w

.yunbaogao.cn/report/index/report?reportId=
5_14263


