GPNM Budget, Delivery Plan and Organizations involved, 2015-2016

Work Plan Outputs &
Activities

Partner(s)

Duration

Budget in USD

Start Date

End Date

2015

2016

Total

Outcome: Improved know

strong and vibrant GPNM,

ledge and changed attitudes towards nutrient management by
in order to address the root causes of eutrophication world-wide and to deal with

governments, business and CSO se

nutrient losses.

ctors, through a

Holding of at least 2

. . All members of the GPNM SC January 2015 December 2,000 2,000 4,000
Steering Committee

. . 2016
meetings (virtual) per year
Holding of at least one All GPNM partners October 2015 December 50,000 50,000 100,000
global meeting at the end 2016
of each year to share
experiences and define
agenda for action
Holding of at least two UNEP Caribbean (CAR/RCU) ; S. | July 2015 December 50,000 50,000 100,000
regional meetings to share Asia (SACEP/SAS); Pacific; 2016

experiences particularly
with reference to
technological and
management innovation to
promote nutrient use
efficiency and define
agenda for action

(COBSEA,PEMSEA); Africa
(Nairobi & Abidjan
Conventions)

Output 1: Knowledge generated: Tools such as N-Calculator, ‘nitrogen footprint’ model, N-Visualisation are made widely available to governments and other
stakeholders to increase awareness of decision makers and the general public, as well as to educate farmers and others in the agricultural sector on better
nutrient management and development of indicators to assess progress

Development of a global
knowledge-base on policy
experiences and ways to
adapt such experiences to
specific national

GPNM members

January 2015

June 2016

35,000

25,000

60,000




circumstances and make it
available to all stakeholders
through the web

Drafting of a policy
document to promote
nutrient use efficiency.

IPNI, IFA, IFDC, USDA, UoML,
WWRC, INI

January 2015

August 2015

35,000

35,000

Drafting of a guidance
document on sustainable
nutrient management at
farm levels based on the
review of BMPs under
different socio-economic
and ecological settings

IFDC, IFA, IPNI, USDA, INI

January 2015

March 2015

35,000

35,000

Identification of key
research needs that would
fill gaps in knowledge and
foster/strengthen
integrated assessment and
analysis to generate new
knowledge

INI, IFDC, IPNI, USDA + other
selected GPNM partners

January 2015

June 2016

20,000

20,000

40,000

Development of indicators
to assess progress towards
globally agreed targets
(e.g., Aichi target 8,
GPA/IGR-3 Manila
Declaration, Rio+20
outcomes etc.)

INI, IPNI, IFDC, USDA, WWRC,

January 2015

July 2016

30,000

50,000

80,000

Output 2: Development, extension and technical services: Training programs designed and policy makers and other stakeholders including farmers are trained
on nutrient best management practices and developing nutrient use efficiency plan/strategy to maximize the benefits of using nutrients worldwide and to

minimize the negative impacts of their misuse or over-use through implementation of pilot projects

Technical support to
governments and regional
bodies in setting national
and region specific targets
on NUE and developing
NUE plan/strategy

GPNM partners, RSP

January 2015

August 2016

750,000

250,000

1,000,000

Designing of  training
module and associated
curriculum to disseminate

GPNM partners e.g., GETF

January 2015

June 2015

30,000

30,000




the key contents of the
“policy toolbox”, targeting
resource managers and
policy makers and organize

trainings
Development and L
USDA; DA Philippines January 2015 December 75,000 0 75,000
facilitation of eXtension
2015
(electronic extension)
training program for
farmers, in collaboration
with partners
Facilitation of exchange of
€ GPNM partners January 2015 December 50,000 50,000 100,000
scientific data,
2016
methodologies and
research applications
among various

stakeholders to support
national/country-level
research and extending the
BMPs to the small holder
farmers through eXtension,
outreach and technology
transfer

Output 3: Outreach and advocacy: Adequate and appropriate guidelines, educational programs, independent extension

advocacy services developed.

services and dedicated outreach and

Review and compilation of

GPNM partners January 2015 December 30,000 50,000 80,000
best nutrient management 2016
practices under different
socio-political settings and
their dissemination through
web and face-to-face
meetings/workshops
Production of policy briefs, GPNM partners January 2015 December 25,000 25,000 50,000
information documents and 2016

case studies to inform




relevant stakeholders of
the rationale and benefits
of improving NUE and
galvanize concerted actions
to promote sustainable

nutrient management.

Holding of special
. . GPNM partners January 2015 December 50,000 30,000 80,000
sessions/side events on 2016
GPNM and nutrient related
issues at global and
regional meetings of
relevance.
Campaign for improvin
paig ProviNg | =pNM partners January 2015 | December 0 75,000 75,000
NUE - concept 2016
development, partners

mobilization and launch of
the campaign

Output 4: Partnership and network development. A strong netwrok of members including strengthened GPNM, community of practice and regional
platforms.
Establishment of GPNM partners January 2015 July 2015 35,000 0 35,000
Community of Practice
Establishment of GPNM GPNM partners January 2015 December 50,000 0 50,000
Africa Regional Platform 2015
Output 5: Successful completion of the current UNEP/GEF Global Nutrient Cycle project as per project document.
Finalization of the

IOC/UNESCO, UoP; UoU, UoW January 2015 December 400,000 0 400,000
guantitative modelling to 2015

estimate and map
watershed based nutrient
sources to coastal nutrient
loading and their effects; to
nutrient

indicate  when

over-enrichment problem

areas are likely to occur;




and to estimate the
magnitude of expected
effects of further nutrient
loading on coastal systems
under a range of scenarios

Development of policy
toolbox, integration with
the model and testing/
application of model and
tool box in the Manila Bay
watershed with a view to
development of
stakeholder owned, cost-
effective and policy
relevant nutrient reduction
strategies

I0C/ UNESCO, UoP; UoU, UoW,
PEMSEA, GETF

January 2015

June 2016

100,000

100,000

Replication of Ecosystem
Health Report Card
approach in the Laguna de
Bay, the Philippines,
drawing from the
experience gained in the
Chilika Lake of India.

UoP; PEMSEA, LLDA, CDA,
NCSCM

January 2015

December
2015

55,000

55,000

Training of regional and
national  scientists/policy
experts in source impact
modelling and use of the

T

IOC/UNESCO, UoP; UoU, UoW,
PEMSEA, GETF, LLDA

January 2015

December
2015

65,000

ZHR, SRR SR RSN T

https://www.yunbaogao.cn/report/index/report?reportld=5 15231

65,000




